Preliminary Interactions & Communications to Date What to Expect Going Forward DEC 12 2022 MAY 16 2023 FEB 12 2024 **IN PERSON UPDATE MEETING WITH CANVAS** FIRST PUBLIC **VHCA & MLPA BOARDS** PLANNING AND MLPA **NEIGHBORHOOD** VOTES PRESIDENT AND PRESENTATION **PLANNING CHAIR** FEB 21 2024 MARCH 9 2023 NEIGHBORHOOD **APRIL 27 2022 UPDATE EMAIL TO PLANING UNIT VOTE** VHCA/MLPA PLANNING PORTMAN SELECTED BY AND BOARD MEMBERS. **HALPERN** AND NPU F CHAIR NOV 8 2023 **APRIL 15 2024** SEP 19 2022 SUBMIT DRI PACKAGE MARCH 28 2023 CITY COUNCIL VOTE PORTMAN/ UPDATE EMAIL TO **HALPERN AGREE TO** VHCA/MLPA PLANNING Additional public presentations **PARTNERSHIP** AND BOARD MEMBERS. (in-person and virtual) AND NPU F CHAIR Ongoing dialogue with VHCA and MLPA Boards and Planning Committees **APRIL 4 2023** AJC ARTICLE **APRIL 10 2023** NOV 11 2022 SEP 27 2023 MAR 14 2024 MLPA MONTH BOARD **UPDATE DISCUSSION ZONING REVIEW BOARD PUBLIC NEIGHBORHOOD** CALL UPDATE AND WITH VHCA/ **PRESENTATION** PUBLIC HEARING QUESTIONS MLPA PLANNING REPRESENTATIVES **APRIL 27 2023** IN PERSON UPDATE AND **BRIEFING TO VHCA/ AUGUST 3 2022 JAN 4 2023** MLPA BOARD AND DEC 21 2023 **PLANNING MEMBERS UPDATE EMAIL TO** PORTMAN INITIAL **BRIEFING TO CANVAS** VHCA/MLPA PLANNING **DRI NOTICE OF** PLANNING, VHCA, AND AND BOARD MEMBERS DECISION MLPA Follow up email from Aaron Fortner summarizing discussion and expectations